

**RESOLUTION NO. 3113**

**A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE CITY MANAGER TO AMEND A GOODS AND SERVICES CONTRACT WITH ABSCO ALARMS, INCORPORATED FOR THE SECURITY AND ACCESS CONTROLS FOR THE PUBLIC WORKS COMPLEX (CIP # 8113).**

WHEREAS, the City entered into a Goods and Services Contract (“Contract”) with Contractor on February 7, 2023, relating to the Public Works Complex Security and Access Controls Project (“Project”);and

WHEREAS, the City entered into Change Order No. 1 – Swap ACM Physical Appliance for Virtual Licenses in the amount of -\$927.13 with Contractor on April 19, 2023; and

WHEREAS, the City entered into Change Order No. 2 – Addition of Control Reader in the amount of \$686.17 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 3 – Labor to install cable and equipment for Door B101 in the amount of \$4,489.78 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 4 – Install and configure AWID field readers in the amount of \$16,398.98 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 5 - Install and configure an Emergency Lock Down in ACM in the amount of \$22,263.46 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 6 – Integration and programming for ADA operator in the amount of \$2,690.00 with Contractor on November 29, 2023; and

WHEREAS, the City desires to enter into a Seventh Amendment to the Contract – that is the accumulation of the additional work and costs from Change Order No. 1 through No 6, in the total amount of \$45,601.26;

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS:

- Section 1. The procurement process for the Project duly followed Oregon Contracting Rules, and Absco Alarms, Incorporated’s proposal complies with the State of Oregon’s cooperative procurement program and cooperative agreement.
- Section 2. The City Council, acting as the Local Contract Review Board, authorizes the City Manager to execute a seventh amendment to the Goods and Services Contract with Absco Alarms, Incorporated, in substantially similar form to Exhibit A attached hereto, for a not-to-exceed amount of \$315,136.26.
- Section 3. Effective Date. This resolution is effective upon adoption.

ADOPTED by the Wilsonville City Council at a regular meeting there on this 20<sup>th</sup> day of May 2024, and filed with the Wilsonville City Recorder on this date.

DocuSigned by:  
  
8A974AF3ADE042E...

JULIE FITZGERALD, MAYOR

ATTEST:

DocuSigned by:  
  
E781DE10276B498...

Kimberly Veliz, City Recorder

SUMMARY OF VOTES:

Mayor Fitzgerald	Yes
Council President Akervall	Yes
Councilor Berry	Yes
Councilor Dunwell	Excused
Councilor Linville	Yes

EXHIBIT:

- A. Seventh Amendment to the Goods and Services Contract with Absco Alarms, Incorporated for Security and Access Controls (CIP#8113)

**CITY OF WILSONVILLE  
SEVENTH AMENDMENT TO GOODS AND SERVICES CONTRACT**

**Public Works Complex Security and Access Controls Project**

This Seventh Amendment to Goods and Services Contract (“Seventh Amendment”) is effective the \_\_\_\_\_ day of May 2024 (“Effective Date”), by and between the **City of Wilsonville**, a municipal corporation of the State of Oregon (“City”), and **Absco Alarms, Incorporated**, a Washington corporation (“Contractor”), upon the terms and conditions set forth below.

**RECITALS**

WHEREAS, the City entered into a Goods and Services Contract (“Contract”) with Contractor on February 7, 2023, relating to the Public Works Complex Security and Access Controls Project (“Project”); and

WHEREAS, the City entered into Change Order No. 1 with Contractor on April 19, 2023; and

WHEREAS, the City entered into Change Order No. 2 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 3 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 4 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 5 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 6 with Contractor on November 29, 2023; and

WHEREAS, the City requires additional services described in the above-referenced Change Orders (“Additional Services”), which Contractor is capable of providing, under terms and conditions hereinafter described; and

WHEREAS, the City and Contractor anticipate that additional time is needed to complete the Work stated in the Contract and the Additional Services; and

WHEREAS, Contractor represents that Contractor is qualified to perform the Additional Services described herein on the basis of specialized experience and technical expertise; and

WHEREAS, Contractor is prepared to provide such Additional Services as the City does hereinafter require;

NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set forth herein, the parties agree as follows:

**AGREEMENT**

The Contract is amended as follows:

**Section 1. Term**

The term of the Contract is hereby extended to June 30, 2024.

**Section 2. Additional Services to be Provided**

Contractor will perform the Additional Services for the Project, as more particularly described in the above-referenced Change Orders, which are incorporated by reference herein, pursuant to all original terms of the Contract, except as modified herein.

**Section 3. Time for Completion of Additional Services**

The Additional Services provided by Contractor pursuant to this Seventh Amendment shall be completed by no later than June 30, 2024.

**Section 4. Contract Sum**

The City agrees to pay Contractor on a time and materials basis, guaranteed not to exceed Forty-Five Thousand Six Hundred One Dollars and Twenty-Six Cents (\$45,601.26) for performance of the Additional Services (“Seventh Amendment Contract Sum”) which, when totaled with the Total Contract Sum stated in the Contract, equals a total not-to-exceed amount of Three Hundred Fifteen Thousand One Hundred Thirty-Six Dollars and Twenty-Six Cents (\$315,136.26) for the performance of the Work and Additional Services (“Total Contract Sum”). The term “Total Contract Sum,” as defined in the Contract, is hereby deleted and replaced with the term “Total Contract Sum” as defined above.

**Section 5. All Other Terms**

All of the other terms and conditions of the Contract shall remain in full force and effect, as therein written. Unless otherwise defined herein, the defined terms of the Contract shall apply to this Seventh Amendment.

The Contractor and the City hereby agree to all provisions of this Seventh Amendment.

**CONTRACTOR:**

**CITY:**

ABSCO ALARMS, INCORPORATED

CITY OF WILSONVILLE

By: \_\_\_\_\_

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Print Name: \_\_\_\_\_

As Its: \_\_\_\_\_

As Its: \_\_\_\_\_

APPROVED AS TO FORM:

\_\_\_\_\_  
Amanda Guile-Hinman, City Attorney  
City of Wilsonville, Oregon

#231197

k:\dir\public works\complex\security-access controls\doc\7th amd cpgsk security access controls-absco (a2).docx